FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF November

CONTRACTOR:  Site Engineering, Inc.

ADDRESS: 545 Kaaahi Street

City, State ZIP: Honolulu, Hawaii 96817

Date: December 6, 2011

Contract No. 59506 [T

DAGS Job No.12-27-5604

PROJECT TITLE: Waiawa Correctional Facility Various Repairs and Improvements

CONTRACT

Basic Contract Amount $886,300.00

CHANGE ORDERS

Total $172,834.00

Adjusted Contract Amount = $1,059,134.00

WORK ACCOMPLISHED Basic Contract
Completed to Date 100.00% $886,300.00
Retained REDUCED[ ] $-
Amount Subject to Payment $886,300.00
Payments to Date $801,206.00
Payments Now Due $85,094.00
:‘ayment No. FINALEX] 8

emarks:

1 Cemputed and Checked by

/ Recommended: Atea Engiger/Architect / rd Date’

W CZ. =/t fle.

FOR INSPECTION BRANCH USE
[/PSUBMITTAL REGISTER VﬁOMMENCEMENT REQUIREMENTS

DUE MONTHLY:
% PROJECT SCHEDULE - INITIAL & ONGOING
[ ADAILY REPORTS LA TPAYROLL AFFIDAVITS

MMONTHLY ESTIMATE CHECKLIST

[/ﬂONTRACT NUMBER %ROJECT NAME & LOCATION

‘ ALL SIGNATURES

Change Order Total

100.00% $172,834.00 $1,059,134.00
$- $-
$172,834.00 $1,059,134.00
$163,706.00 $964,912.00
$9,128.00 $94,222.00

2. | certify that the above bill is correct, just, that payment has not been received, and
all payroll affidavits have been submitied, are current, or proper deductive exclusior_-ns
have been made to this request and at least 80% of our workforce resides in Hawaii

Site Engineering, Inc.

Name of Contractor

12/7/

5. Approved: Branch Chief ar District Engineer Date:
The Public Works Addinistrator certifies that change orders have been issued and the work performed.

L /{ /{;ﬁé«é’?M 10 200

{’J/ 4 sg}e Public Works Administrator Date.

By signatute / Tille: Wgk President, Jaroslaw Jur W/ Date



DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: November

CONTRACTOR: Site Engineering, Inc. Contract No.: 59506
PROJECT TITLE: Waiawa Correctional Facility Various Repairs and Improvements DAGS Job No.: 12-27-5604
[m]
u CONTRACT]
9 LICENSE BASIC CONTRACT! COMPL. RETN AMOUNT]
O |PRIME CONTRACTOR  |TRADE INO. AMOUNT] TO DATE|% CMPLI VA RETAINED|
Site Engineering, Inc. General Contractor ABC-1666 $118,198] $118,198f 100.00% 5% $0]A
l
SUB-
CONTRACT|
LICENSE BASIC SUB-CONTRACT] COMPL. RETN AMOUNT]
SUBCONTRACTOR TRADE INO. AMOUNT] TO DATE|% CMF‘LI %I RETAINED|
C.J. Peterson Services AC PavementSite & Earthwork C-22153 $730,000 $730,000f 100.00%| 10% $0
Pacific Preferred Contractors |Pavement Marking C-12140 $2,835| $2,835] 100.00% 10% $0
Green Thumb Landscaping C-1683 $26,400 $26,400] 100.00%, 10% $0|
GP Roadway Solutions Signage AC-10998 $3,740, $3,740] 100.00% 10% $0
Structural Pest Control Soil Poison PC-489 $5,127, $5,127f 100.00% 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/Ot 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0|
#DIV/0! 10% $0)
#DIV/0! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $0|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0|

| certify that the above retentions are correct for this request.

Checked/Verified by:

Site Engineering, Inc.

Name of Contractor

[2]2]u - nspecior orEngrees

By Signaturds/Jaroslaw Jurek, Vice Prédident Daté ¢

NOTE:
Columnar totals shall be equal in dollar value to that on



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: November

CONTRACTOR: Site Engineering, Inc. Contract No.: 59506
PROJECT TITLE: Waiawa Correctional Facility Various Repairs and Improvements DAGS Job No.: 12-27-5604
o CHANGE
0 ORDER
9 LICENSE CHANGE ORDER! COMPL, RETN AMOUNT]
O |PRIME CONTRACTOR TRADE INO. AMOUNT] TO QAIEJ% CMPI:l Y| RETAINED
Site Engineering, Inc. General Contractor ABC-1666 $20,099 $11,855] 58.98% 5% $0lA
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE INO. AMOUNT] TO DATE{% CMPLI Yol RETAINED
C.J. Peterson Services AC Pavement/Site & Earthwork C-22153 $152,872 $85,364] 55.84% 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0]
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0]
#DIV/O! 10% $0]
#DIV/0! 10% $0
#DIV/0! 10% $0)
#DIV/0! 10% $0]
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0)
#DIV/0! 10% $0
Total Retained from Subs $0|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0|

| certify that the above retentions are correct for this request.

Checked/Verified by:

Site Engineering, Inc.

Name of Contractor

Ini (/Project Inspector or Engineer
12)7 /1
v [1

Jaroslaw Jurek, Vice Presidéht Date

By Signature:

NOTE:
Columnar totals shall be equal in dollar value to that on the Monthly
Estimate Sheet



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 8
BUILDINGS AND SITES

BILLING MONTH: November-11 DAGS JOB NO.: 1 2-27-5604
CONTRACTOR: SITE ENGINEERING, INC.

VENDOR CODE: 7518700

CONTRACT NO.:

A
.. 3
%%%”Eé}% PROJECT TITLE: WAIAWA CF - VARIOUS REPAIRS AND IMPROVEMENTS TO

59506

Original Contract Payment Suffix: 1,2

Suffix Fund Symbol Amount Earned Retainage

. $2,640.00 . ($82,454.00)

02 BO8=424M

Totals: $2,640.00

 ($82,454.00)

Amount Due

$85,094.00

$85,094.00

Change Order Payment Suffix: 3,4
Suffix Fund Symbol Amount Earned Retainage

03 pos-azam o e ~ (86,849.00)

04 BOg-424M ... %0.00 - (82,279.00)

Totals:

 ($9,128.00)

Amount Due

. ...56,849.00
.82,279.00

$9,128.00

Grand Total: $2,640.00

 ($91,562.00)

$94,222.00 |

0%/13/22/8,

DATE

Verified By

(This Section for Administrative Services Office Use Only)

. Vendor Code 7518700

- Cost Code 3A1

Voucher No. ) - QH%N§Q

CvVerifiedBy [ ;(“e\lz~




